



[www.ranapk.com](http://www.ranapk.com)

# Rana Abubakar Khan

If you want to learn computer programming then contact with me

[truefriendlion@gmail.com](mailto:truefriendlion@gmail.com)

JOIN FB GROUP FOR VU HELP

[www.facebook.com/groups/vu1234/](http://www.facebook.com/groups/vu1234/)

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY SABEEN ON FEBRUARY 28, 2017 AT 10:33PM

my today's paper 8.30 am 2/28/2017

mcq's were difficult

1. hedge position
2. pert/cost advantages
3. estimates to handle the cost related issues of a project explain
4. dimensions of service quality



www.ranapk.com

5. criteria of a leader

6. How can a project be accomplished on time if the start date is delayed due to lack of adequate funding? Briefly explain.

7. pert criticism

8. manufacturing plan uses

9. risk management process

i am attaching the file of last 2 years solved final papers by me have a look on them most of subjective was from this file. remember me in prayers and good luck for exam

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY ALINA ON AUGUST 20, 2016 AT 10:38PM

PERT advantages

PERT benefit

Project manager

Price model 3 batany thy

diff between product and productivity

Five points of strategic planning of competitive environment



[www.ranapk.com](http://www.ranapk.com)

Work breakdown ka tha koe

Total quality ka phoucha tha

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY MOHAMMAD WAQAS AHMED ON AUGUST 25, 2016 AT 8:27PM

My Today's Paper

What is primary objective of development schedule?

What should be include in Project charter?

The business base of a program develops on the base of certain factors, any three?

What are the criteria to identify successful leader in project?

What is work package write down its characteristics.

Difference between tree diagram and logic flow.

Write down the criticism pert done by various user

Write down the salient feature of good quality assurance system



[www.ranapk.com](http://www.ranapk.com)

What are performance result standard in which factors can be regarded as performance result a project.

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY MNKHAN ON SEPTEMBER 1, 2016 AT 2:42PM

I wrote the exam on 30th of Sep. Following were the question.

Write down common problems faced by the management at the stage of objective setting of the project.

What is scope creep? How does it occur in project?

Differentiate between End-items materials and support materials.

On which factors the productivity of an organization depend? Discuss in the perspective of competitiveness.

Explain the numbering system(code) used in the work breakdown structure with the help o an example.

Differentiate between Tree Diagram and Logic Flow?

Write down the criticism on PERT done by various users.

Briefly explain any five types of customers of project.



WWW.RANAPK.COM

www.ranapk.com

What are the factors that determine the productivity of the organization.

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

Final Term Papers - Feb - March 2016

Today Paper (01/03/2016)

Quizzes : From Online and old papers quizzes.

3 Marks Questions:

1. Define and what should be in Project Charter?
2. Objectives of Kickoff Meeting?
3. The role of Quality control in the success of a project?

4/5 Dont remember but it was from the contents.

5 Marks Questions:

1. Disadvantages of Written Communication?



[www.ranapk.com](http://www.ranapk.com)

2. Procedure to Calculate ES & LF according to PERT/CPM?
3. Why Customer satisfactions is important?
4. Define Risk Management and its process?
5. Is good to review schedules and plans with the customer if yes then why?

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY NONI ON MARCH 12, 2016 AT 11:39AM

What is meant by Hedge Position? Briefly explain.3

For the construction of a project's network, how many inputs are required?3

Briefly explain the scope of Total Quality Management in projects.3

What are the criteria to identify a successful leader in project?3



[www.ranapk.com](http://www.ranapk.com)

Discuss what is procurement? What are its features with respect to projects.3

What are the requirements for the Contract Work Breakdown Structure (CWBS)?5

What are the benefits of pricing out Work Breakdown Structure (WBS)?5

Briefly explain any five types of customers of a project.5

How Management Reserve is related to Budget of a Project? Discuss the purpose of this reserve.5

Discuss a few common problems in Written Communication.5



MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY SAMRA TARIQ ON AUGUST 24, 2015 AT 2:47PM

My today's MGMT627 paper:

Total Marks: 80

Total Qs: 50

Total MCQs: 40

The subjective questions are as follows:

1. why network re-planning is done?
2. 3 salient features of TQM
3. 3 features of quality assurance
4. write down some activities of quality control
5. name the types of competitive advantage and differentiate them.



6. differentiate b/w end item materials and support materials

7. benefits of using statistical methods in projects

8. how customer satisfaction is important in projects

9. briefly explain the phases of scope management process

10. on what factors does productivity of firms depend? discuss in the perspective of competitiveness

Hope it will help those who still have to attempt MGMT627 paper

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY SAMRA TARIQ ON AUGUST 24, 2015 AT 2:49PM

Another MGMT627 paper shared by my friend:

types of customers

benefits of WBS

network input

features of TQM

salient features of TQM

(most questions were from TQM)



[www.ranapk.com](http://www.ranapk.com)

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY MUHAMMAD ZAHID FARID ON MARCH 8, 2015 AT 6:07PM

MGMT627

Sections of project plan

Difference between project and product scope

Advantages of Pert/cost

Benefit of pricing at WBS level

Why it is important to meet the customer expectation

Control Chart Components

Factors affecting budget

Problems with written communication

Risk management process.....

Mcqs conceptual.....

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY IQRA JAHANGIR ON AUGUST 22, 2014 AT 3:55PM

My paper. 22-aug-2014.. 11:00 a.m

Total Questions = 55

Total Marks = 78



[www.ranapk.com](http://www.ranapk.com)

[www.ranapk.com](http://www.ranapk.com)

Total MCQs = 47

Total Subjective Questions = 8

4 Questions of 3 Marks

4 Questions of 5 Marks

What are the uncertainties about the forecasting technology?

How software is helpful in projects.

Write about procurement & and its environment 5/-

PERT

Project scope & product scope 5

Risk management and its Steps?

Productivity Factors.

Quality Dimensions

Mcqs 3 or 4 form past papers .To prepare mcqs must read definitions and types.



www.ranapk.com

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

**My MGMT 627 PAPER**

**22 AUG FRIDAY SESSION 2**

**Question No: 3 (Marks: 1) - Please choose one**

**Which of the following is included in Project Scope Management?**

- Plan development
- Project plan execution
- Integrated change control
- **Initiation**

**Question No: 7 (Marks: 1) - Please choose one**

**Which of the following shows the impact on results of changes in assumptions?**

- Controlled variation
- Scenario analysis
- financial package blueprint
- Feasibility analysis

**Question No: 26 (Marks: 1) - Please choose one**

**In precedence diagram, what does dotted line indicates?**

- Event



www.ranapk.com

- Relationship
- Slack
- Critical path

**Question No: 33 ( Marks: 1 ) - Please choose one**

**Empowerment, encourages which of the following?**

- Responsibility
- Authority
- **Innovation**
- Motivation

In precedence diagram, what arrow line indicates?

Dependencies

After Initial feasibility analysis, the next step is to prepare:

Select correct option:

**Project Plan**

Scope statement

System Proposal

Work Breakdown Structure



[www.ranapk.com](http://www.ranapk.com)

Question # 6 of 15 ( Start time: 08:40:51 PM ) Total Marks: 1

Which of the following items involves the quantitative aspects of planning?

Select correct option:

**Budget development**

Project administration

Leadership styles

Conflict management

Following is the project activity

Constructing a building

Providing technical assistant

Which of the following is a use of Work breakdown structure?

Select correct option:

**Cost control standard**

Risk cost control

Reporting

Work project



Analysis steps in cause and effect diagram

5

If you have 9 stakeholders in your organization how many channel of communication will be there

9

8

45

36

Which of the following provides maximum protection to the owner for the ultimate cost of the project

Fixed price

The ability of a product to operate without any fault?

Operate ability

Reliability

Durability

Conformance

In which business unit it is possible to consult management to re schedule activities



[www.ranapk.com](http://www.ranapk.com)

Advertising

Manufacturing

Pricing

Which is the most important factor which help in achieving successful business opportunities

Communication

Leaders can result in change of

Vision

Values

Attitudes

All of the given option

Which of the following related to budget is

Historical cost

Skill enhancement is related to?

Productivity is related to

Effectiveness and efficiency

It is the function that attempts to ensure that the

Project scope, cost, and time functions are fully integrated.



Quality assurance

Which is not included in quality assurance principle

The cost of quality

Aero defect

Reliability engineering

Gantt chart

Overhead rates 1 mcq

In which of the following the estimate, is prepared from well-defined

Engineering data including (as a minimum) vendor quotes, fairly complete plans, specifications, Unit prices, and estimate to complete

Definitive estimate

Which of the following charts provide the framework from which

Detailed planning can be initiated and costs can be controlled and tracked.

PERT/CPM

Which is not included in estimating activity?

*Most optimistic completion time:*



[www.ranapk.com](http://www.ranapk.com)

*Most pessimistic completion time*

*Most likely completion time:*

Most unlikely (right answer)

Which of the following can be defined as the difference between the latest allowable date and the earliest Expected data

Slack

If the project is terminated early, which of the following

Process should establish and document the level and extent of completion?

Scope verification

Which of the following include. Project deliverables, project objectives?

Scope planning

Levelling technique

WBS



[www.ranapk.com](http://www.ranapk.com)

[www.ranapk.com](http://www.ranapk.com)

### Short and long questions

- 1...Stages of quality?
- 2...Effect of empowerment?
- 3...It is necessary for the project manager to communicate internally and externally the organization?
- 4...Why plans are revised?
5. What is networking re planning?
- 6...Difference between leadership and management?
- 7...3 key dimensions of service quality?



[www.ranapk.com](http://www.ranapk.com)

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY ALINA MALIK ON AUGUST 22, 2014 AT 11:16PM

today paper of mgmt 627

46 mcq's

- 1) What is time plan .
- 2) what is difference between product scope and project scope.
- 3) write any five step involve in customer satisfaction.
- 4) what are the major effect of procurement on the environment
- 5) write the benefit of risk management.
- 6) management of cost in project .
- 7) baki 2 bhol gy

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY ALINA ON AUGUST 22, 2014 AT 11:16PM

today Paper MGMT 627

Total questions 55

Mcqs 46

4 questions of 3 marks



[www.ranapk.com](http://www.ranapk.com)

5 Questions of 5 marks

Things included in material and support 3

Risk management 3

Characteristics of effective communication 5

Five steps of customer satisfaction 5

Benefits of PERT analysis 5

Types of competitive advantage 5

Common barriers to written communication 5

Wish You All The Best

Regards VSN Team :)



www.ranapk.com

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY ALINA ON JULY 16, 2012 AT 7:58PM

Today paper is

56 mcqs

4 question 3 marks

Cost effect of poor writing skill

What is Pert/cost

How find the total quality

What is risk measurement

4 question 5 marks

Any five barriers against of proposal

What the time plan

What the procurement and its stage

What the ways of quality of improvement



www.ranapk.com

MGMT627 FINAL TERM PAPER SHARED BY STUDENT

REPLY BY IMHUM MCS ON FEBRUARY 27, 2013 AT 9:35PM

Q. What is project scope?

Q. How quality can be improved?

Q. Steps included in risk management?

Q. Configuration management

Q. types of non verbal communication

Q. techniques to improve Organization Communication